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Various Schedules!Timelines Associate with Completing Dimock 

Here's a set of revised docs for Dimock .... 

Overall list of Major Actions: 

Process steps for halting water: 

Outstanding actions needed prior to data roll-out: 

Actual data roll-out schedule: 

We'll use these for our call tomorrow .... let me know if you have any questions in the meantime. 

Ron 

Ron Borsellino 
Director 
Hazardous Site Cleanup Division 
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